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1. Introduction

1.1 Background

Site Number: A27T Contract Number: EP­S2­15­01

D.O. Number: 0047 Action Memo Date: 4/9/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID: NYD980648067

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former non­hazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, non­hazardous waste landfill approximately 113 acres in size which is
overgrown and partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non­
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a non­hazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude ­76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented VOCs and PCBs to be present.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113­acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site with the support of EPA’s Emergency and Rapid
Response Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST) to conduct
its initial investigation of the buried drums.  On November 7­8, 2017, EPA excavated five former NYSDEC
test pit areas which resulted in access to and the sampling of 10 buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a hap­hazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

­Target Compound List (TCL) for VOCs
­TCL semi­volatile organic compounds (SVOCs)
­Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
­PCBs, Pesticides, and Herbicides
­Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
­RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
­Target Organic Halide (TOX) analysis

At the completion of assessment and sampling activities, EPA secured or sealed all drums sampled and
demarcated areas of known buried drums with orange fencing and/or marked areas with caution tape.

On February 22, 2018, EPA received the final sampling report and validated data from the November 2017
sampling event.  EPA conducted a review of the data which reported that the contents from seven of the ten
drums samples failed TCLP analysis. Six of the ten samples failed TCLP analysis for Trichoroethene (TCE),
with one of those samples also reported as failing TCLP for Tetrachloroethylene (PCE).  The 6 samples that
failed the TCE TCLP analysis included reported levels from 0.88 mg/L to 2,800,000 mg/L.  The RCRA
regulatory level for TCE is 0.5 mg/L.  The seventh sample failed TCLP analysis for chromium.  That sample
was reported at 29.3 mg/L and the regulatory level for chromium TCLP is 5.0 mg/L.

The contents from one of the drums samples, and the sample of the surrounding soil reported levels of
PCBs exceeding the TSCA regulatory levels.  The sample results from the drum contents and surrounding
soil were 340 mg/kg (drum liquid) and 1,500 mg/kg (soil). Other hazardous constituents were also reported
in the analytical report, but not above the RCRA regulatory levels.  Additional hazardous constituents
reported include but not limited to; toluene, xylene, ethylbenzene, and nickel.

Following the receipt and review of the analytical data from the November 2017 sampling event, EPA
prepared an Action Memorandum to request an increase in funding to continue actions at the Site.  The
Action Memorandum was approved on April 9, 2018.

2. Current Activities

2.1 Operations Section

July 9 ­13, 2018

During this period ERRS continued drum recovery work along the lower­lying northwestern area just outside
of the former drum disposal area.  Recovery work in this area addressed drums that were within or just
above the level of groundwater.  Work progressed east towards the northwest corner of the elevated former
disposal area.  The frequency of drums observed and recovered began to decrease moving east toward the
elevated former disposal area.  Approximately 190 drums/carcasses were recovered with 26 of those drums
being pumped or overpacked and relocated to the drum staging pad.  Approximately 25 cubic yards of drum
carcasses were processed and staged pending sampling, analysis, and off­site disposal.  Approximately 20
cubic yards of waste from drums and impacted soil was recovered and staged for future sampling and
disposal.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 16 – 20, 2018

During this period ERRS continued drum recovery in the lower­lying northwestern area just outside of the
former drum disposal area.  Activities then moved east along the northern perimeter of the former disposal
area where the frequency of buried drums began to decrease.  Once the northern­most sidewall was
observed free of drums or drum waste, three test trenches were excavated from south to north, spaced
approximately 20­30 feet apart, with no signs of drums or drum waste observed in those trenches. 
Following the three test trenching activities in the north and northwest section of the former drum disposal
area, these areas were determined to be completed.  During activities in these areas, the top 3­5 feet of soil
was observed to be free of drums or drum waste.  The unimpacted overburden was stripped off and
stockpiled for backfilling activities following the completion of drum recovery activities.

Approximately 60 drums/carcasses were recovered with 28 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 20 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 43 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal.

Analytical results were received from PCB samples collected from 3 soil/waste stockpiles and shipped
during the week of July 2, 2018.  PCB results were reported at 970 ppm for the primary soil pile (SP03) and
220 ppm / 9.3 ppm from two small satellite stockpiles SP01 and SP02.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 23 – 27, 2018

During this period ERRS continued recovery activities into the elevated areas, the northwest portion of the
former drum disposal area.  On July 23, 2018 ERRS began investigating and removing overburden material
within the western portion of the drum disposal area. During completion of this work, approximately 250
cubic yards of sewage sludge material was encountered, sampled and staged separately pending further
evaluation.  From the northwest area activities progressed south along the western edge of the former
disposal area where the frequency of buried drums increased significantly.  An approximate area measuring
30ft x 90ft was excavated and completed along the western portion of the Site.

On July 23, 2018 ERRS submitted four composite samples for waste characterization. Samples included
composites from the carcass pile, soil stockpile, oil/water and potential sewage sludge waste streams.

Approximately 705 drums/carcasses were recovered with 20 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 170 cubic yards of waste from drums and impacted
soil was recovered and staged for future disposal.  Due to the potential for wet weather throughout the week,
most of the week’s activities focused on recovery work with recovered drums being stockpiled for future
processing.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 30 – August 3, 2018

During this period ERRS worked to process drums/carcasses recovered during the previous week.  Upon
completion of drum/carcass processing, ERRS worked on drum recovery from the southwest and south­
central portions of the former drum disposal area.  Several test trenches were also excavated in the
southeast portion of the former drum disposal area.  These test trenches did not show any signs of drums
or drum wastes.  Open trenches were photographed and backfilled for future use as waste and/or carcass
staging areas.

Approximately 273 drums/carcasses were recovered with 14 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 100 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 60 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal. 

Some analytical results from waste and carcass samples collected on July 23, 2018 were received.  The
analytical data reported potential septic waste as solid waste (non­RCRA, non­TSCA) however low levels of
PCBs were reported in this material.  As this waste is not associated with materials from drums, EPA
notified NYSDEC regarding the results and this waste will be incorporated into the NYSDEC Remedial
Investigation and future remedy.  Sample results from the waste/soil pile (SP03) and initial carcass pile
(carcass pile 01) were reported as having PCBs in excess of 500 ppm.  SP03 reported PCBs at 730 ppm
and carcass pile 01 reported PCBs at 3,100 ppm.  SP03 also failed RCRA TCLP for trichloroethylene
making it a RCRA and TSCA waste.

On July 31, 2018, during drum recovery activities, a section of blue colored soil was observed at depths of
4­8 feet bgs along the southwestern to south­central boundary of the former drum disposal area.  This soil
was not related to drum disposal or recovery however EPA collected a sample to run for PCB analysis.  This
decision was made because previous data on similar looking material was reported to have elevated levels
of PCBs.  The previous samples of this material were collected by NYSDEC in 2015 and EPA during the
November 2017 drum sampling activities.  The results from this sample reported PCBs at 1,400 ppm.  EPA
collected GPS data on the area and will provide back to NYSDEC along with analytical results. 
Approximately 60 cu yds of this material was removed during test trenching activities and while investigating
areas along the southwestern boundary of the former drum disposal area.  This material was stockpiled and
secured.  EPA is currently in discussions with NYSDEC on how best to address this material.

On August 2, 2018 ERRS collected and shipped representative samples from soil pile 4 (SP04), soil pile 6
(SP06), carcass pile 02, and a composite sample from 7 drums containing an oily waste.  Results are
pending as of the date of this report.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

As of August 3, 2018, EPA has recovered and staged the following estimated volumes of waste materials

·       141 drums pumped or overpacked and moved to drum staging pad

·       1,383 total drums/drum carcasses

·       330 cubic yards of drum waste and impacted soil

·       177 cubic yards of empty, crushed drum carcasses

2.1.2 Enforcement Activities

EPA continues working with the NYSDEC on possible enforcement actions related to this Site.

On July 18, 2018, one drum was recovered which contained partial label information.  The label contained
the name of a chemical manufacturing company.  The drum and label information was photographed and
passed on to the EPA enforcement team.

On July 18, 2018, two NY State License plates were recovered in the northwestern section of the former
drum area, one commercial and one trailer.  Registration dates on the plates were observed to be 1972 and
1974.  The two plates were decontaminated and placed in a sealed bag, labeled, and secured. 
Photographs were provided to the EPA enforcement team.

During the week of July 23, 2018, twelve drums, with some label information, were recovered from the
western portion of the former drum disposal area.  From those twelve drums seven different company names
were recorded.  Drums were photographed and information provided the EPA enforcement team.

During the week of July 30, 2018 four drums were recovered with partial label information with three separate
company names.  Two of those companies had been identified on previously recovered drums. Drums were
photographed and information provided the EPA enforcement team.

2.2 Planning Section

2.2.1 Planned Activities

­ Continue with excavation and recovery of buried drums
­ Sampling and characterization of waste and repackage for off­site disposal
­ Off­site disposal of recovered wastes
­ Backfilling and grading of completed areas

2.2.2 Issues

None to report

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to the ERRS Contractor for $100,000.

On April 9, 2018 an Action Memorandum was approved which confirmed the initial verbal authorization for
emergency action, authorized a project ceiling increase, authorized a change in scope, and a 12­month
exemption.  The April 9, 2018 Action Memorandum increased the project ceiling from $150,000 to
$1,950,000, of which $1,350,000 is for mitigation contracting.

On May 3, 2018, the EPA OSC added an additional $60,000 to the RST Site task assignment.  This
addition increased RST funding to $110,000 for Site work.

On July 31, 2018, the EPA OSC added an additional $90,000 to the RST Site task assignment.  This
increases RST Funding to $200,000 for Site work.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,350,000.00 $359,000.00 $991,000.00 73.41%

RST 3 ­ Removal Support Team
Contractor

$200,000.00 $121,000.00 $79,000.00 39.50%

Intramural Costs

Total Site Costs $1,550,000.00 $480,000.00 $1,070,000.00 69.03%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.  NYSDEC has maintained an on­site
presence throughout his reporting period.

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

NYSDEC 1

NYSDEC Contractor 1

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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Date: 8/13/2018 

Reporting Period: July 9 – August 3, 2018 

1. Introduction

1.1 Background

Site Number: A27T Contract Number: EP­S2­15­01

D.O. Number: 0047 Action Memo Date: 4/9/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID: NYD980648067

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former non­hazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, non­hazardous waste landfill approximately 113 acres in size which is
overgrown and partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non­
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a non­hazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude ­76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented VOCs and PCBs to be present.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113­acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site with the support of EPA’s Emergency and Rapid
Response Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST) to conduct
its initial investigation of the buried drums.  On November 7­8, 2017, EPA excavated five former NYSDEC
test pit areas which resulted in access to and the sampling of 10 buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a hap­hazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

­Target Compound List (TCL) for VOCs
­TCL semi­volatile organic compounds (SVOCs)
­Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
­PCBs, Pesticides, and Herbicides
­Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
­RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
­Target Organic Halide (TOX) analysis

At the completion of assessment and sampling activities, EPA secured or sealed all drums sampled and
demarcated areas of known buried drums with orange fencing and/or marked areas with caution tape.

On February 22, 2018, EPA received the final sampling report and validated data from the November 2017
sampling event.  EPA conducted a review of the data which reported that the contents from seven of the ten
drums samples failed TCLP analysis. Six of the ten samples failed TCLP analysis for Trichoroethene (TCE),
with one of those samples also reported as failing TCLP for Tetrachloroethylene (PCE).  The 6 samples that
failed the TCE TCLP analysis included reported levels from 0.88 mg/L to 2,800,000 mg/L.  The RCRA
regulatory level for TCE is 0.5 mg/L.  The seventh sample failed TCLP analysis for chromium.  That sample
was reported at 29.3 mg/L and the regulatory level for chromium TCLP is 5.0 mg/L.

The contents from one of the drums samples, and the sample of the surrounding soil reported levels of
PCBs exceeding the TSCA regulatory levels.  The sample results from the drum contents and surrounding
soil were 340 mg/kg (drum liquid) and 1,500 mg/kg (soil). Other hazardous constituents were also reported
in the analytical report, but not above the RCRA regulatory levels.  Additional hazardous constituents
reported include but not limited to; toluene, xylene, ethylbenzene, and nickel.

Following the receipt and review of the analytical data from the November 2017 sampling event, EPA
prepared an Action Memorandum to request an increase in funding to continue actions at the Site.  The
Action Memorandum was approved on April 9, 2018.

2. Current Activities

2.1 Operations Section

July 9 ­13, 2018

During this period ERRS continued drum recovery work along the lower­lying northwestern area just outside
of the former drum disposal area.  Recovery work in this area addressed drums that were within or just
above the level of groundwater.  Work progressed east towards the northwest corner of the elevated former
disposal area.  The frequency of drums observed and recovered began to decrease moving east toward the
elevated former disposal area.  Approximately 190 drums/carcasses were recovered with 26 of those drums
being pumped or overpacked and relocated to the drum staging pad.  Approximately 25 cubic yards of drum
carcasses were processed and staged pending sampling, analysis, and off­site disposal.  Approximately 20
cubic yards of waste from drums and impacted soil was recovered and staged for future sampling and
disposal.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 16 – 20, 2018

During this period ERRS continued drum recovery in the lower­lying northwestern area just outside of the
former drum disposal area.  Activities then moved east along the northern perimeter of the former disposal
area where the frequency of buried drums began to decrease.  Once the northern­most sidewall was
observed free of drums or drum waste, three test trenches were excavated from south to north, spaced
approximately 20­30 feet apart, with no signs of drums or drum waste observed in those trenches. 
Following the three test trenching activities in the north and northwest section of the former drum disposal
area, these areas were determined to be completed.  During activities in these areas, the top 3­5 feet of soil
was observed to be free of drums or drum waste.  The unimpacted overburden was stripped off and
stockpiled for backfilling activities following the completion of drum recovery activities.

Approximately 60 drums/carcasses were recovered with 28 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 20 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 43 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal.

Analytical results were received from PCB samples collected from 3 soil/waste stockpiles and shipped
during the week of July 2, 2018.  PCB results were reported at 970 ppm for the primary soil pile (SP03) and
220 ppm / 9.3 ppm from two small satellite stockpiles SP01 and SP02.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 23 – 27, 2018

During this period ERRS continued recovery activities into the elevated areas, the northwest portion of the
former drum disposal area.  On July 23, 2018 ERRS began investigating and removing overburden material
within the western portion of the drum disposal area. During completion of this work, approximately 250
cubic yards of sewage sludge material was encountered, sampled and staged separately pending further
evaluation.  From the northwest area activities progressed south along the western edge of the former
disposal area where the frequency of buried drums increased significantly.  An approximate area measuring
30ft x 90ft was excavated and completed along the western portion of the Site.

On July 23, 2018 ERRS submitted four composite samples for waste characterization. Samples included
composites from the carcass pile, soil stockpile, oil/water and potential sewage sludge waste streams.

Approximately 705 drums/carcasses were recovered with 20 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 170 cubic yards of waste from drums and impacted
soil was recovered and staged for future disposal.  Due to the potential for wet weather throughout the week,
most of the week’s activities focused on recovery work with recovered drums being stockpiled for future
processing.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 30 – August 3, 2018

During this period ERRS worked to process drums/carcasses recovered during the previous week.  Upon
completion of drum/carcass processing, ERRS worked on drum recovery from the southwest and south­
central portions of the former drum disposal area.  Several test trenches were also excavated in the
southeast portion of the former drum disposal area.  These test trenches did not show any signs of drums
or drum wastes.  Open trenches were photographed and backfilled for future use as waste and/or carcass
staging areas.

Approximately 273 drums/carcasses were recovered with 14 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 100 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 60 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal. 

Some analytical results from waste and carcass samples collected on July 23, 2018 were received.  The
analytical data reported potential septic waste as solid waste (non­RCRA, non­TSCA) however low levels of
PCBs were reported in this material.  As this waste is not associated with materials from drums, EPA
notified NYSDEC regarding the results and this waste will be incorporated into the NYSDEC Remedial
Investigation and future remedy.  Sample results from the waste/soil pile (SP03) and initial carcass pile
(carcass pile 01) were reported as having PCBs in excess of 500 ppm.  SP03 reported PCBs at 730 ppm
and carcass pile 01 reported PCBs at 3,100 ppm.  SP03 also failed RCRA TCLP for trichloroethylene
making it a RCRA and TSCA waste.

On July 31, 2018, during drum recovery activities, a section of blue colored soil was observed at depths of
4­8 feet bgs along the southwestern to south­central boundary of the former drum disposal area.  This soil
was not related to drum disposal or recovery however EPA collected a sample to run for PCB analysis.  This
decision was made because previous data on similar looking material was reported to have elevated levels
of PCBs.  The previous samples of this material were collected by NYSDEC in 2015 and EPA during the
November 2017 drum sampling activities.  The results from this sample reported PCBs at 1,400 ppm.  EPA
collected GPS data on the area and will provide back to NYSDEC along with analytical results. 
Approximately 60 cu yds of this material was removed during test trenching activities and while investigating
areas along the southwestern boundary of the former drum disposal area.  This material was stockpiled and
secured.  EPA is currently in discussions with NYSDEC on how best to address this material.

On August 2, 2018 ERRS collected and shipped representative samples from soil pile 4 (SP04), soil pile 6
(SP06), carcass pile 02, and a composite sample from 7 drums containing an oily waste.  Results are
pending as of the date of this report.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

As of August 3, 2018, EPA has recovered and staged the following estimated volumes of waste materials

·       141 drums pumped or overpacked and moved to drum staging pad

·       1,383 total drums/drum carcasses

·       330 cubic yards of drum waste and impacted soil

·       177 cubic yards of empty, crushed drum carcasses

2.1.2 Enforcement Activities

EPA continues working with the NYSDEC on possible enforcement actions related to this Site.

On July 18, 2018, one drum was recovered which contained partial label information.  The label contained
the name of a chemical manufacturing company.  The drum and label information was photographed and
passed on to the EPA enforcement team.

On July 18, 2018, two NY State License plates were recovered in the northwestern section of the former
drum area, one commercial and one trailer.  Registration dates on the plates were observed to be 1972 and
1974.  The two plates were decontaminated and placed in a sealed bag, labeled, and secured. 
Photographs were provided to the EPA enforcement team.

During the week of July 23, 2018, twelve drums, with some label information, were recovered from the
western portion of the former drum disposal area.  From those twelve drums seven different company names
were recorded.  Drums were photographed and information provided the EPA enforcement team.

During the week of July 30, 2018 four drums were recovered with partial label information with three separate
company names.  Two of those companies had been identified on previously recovered drums. Drums were
photographed and information provided the EPA enforcement team.

2.2 Planning Section

2.2.1 Planned Activities

­ Continue with excavation and recovery of buried drums
­ Sampling and characterization of waste and repackage for off­site disposal
­ Off­site disposal of recovered wastes
­ Backfilling and grading of completed areas

2.2.2 Issues

None to report

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to the ERRS Contractor for $100,000.

On April 9, 2018 an Action Memorandum was approved which confirmed the initial verbal authorization for
emergency action, authorized a project ceiling increase, authorized a change in scope, and a 12­month
exemption.  The April 9, 2018 Action Memorandum increased the project ceiling from $150,000 to
$1,950,000, of which $1,350,000 is for mitigation contracting.

On May 3, 2018, the EPA OSC added an additional $60,000 to the RST Site task assignment.  This
addition increased RST funding to $110,000 for Site work.

On July 31, 2018, the EPA OSC added an additional $90,000 to the RST Site task assignment.  This
increases RST Funding to $200,000 for Site work.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,350,000.00 $359,000.00 $991,000.00 73.41%

RST 3 ­ Removal Support Team
Contractor

$200,000.00 $121,000.00 $79,000.00 39.50%

Intramural Costs

Total Site Costs $1,550,000.00 $480,000.00 $1,070,000.00 69.03%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.  NYSDEC has maintained an on­site
presence throughout his reporting period.

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

NYSDEC 1

NYSDEC Contractor 1

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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Date: 8/13/2018 

Reporting Period: July 9 – August 3, 2018 

1. Introduction

1.1 Background

Site Number: A27T Contract Number: EP­S2­15­01

D.O. Number: 0047 Action Memo Date: 4/9/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID: NYD980648067

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former non­hazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, non­hazardous waste landfill approximately 113 acres in size which is
overgrown and partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non­
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a non­hazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude ­76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented VOCs and PCBs to be present.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113­acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site with the support of EPA’s Emergency and Rapid
Response Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST) to conduct
its initial investigation of the buried drums.  On November 7­8, 2017, EPA excavated five former NYSDEC
test pit areas which resulted in access to and the sampling of 10 buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a hap­hazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

­Target Compound List (TCL) for VOCs
­TCL semi­volatile organic compounds (SVOCs)
­Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
­PCBs, Pesticides, and Herbicides
­Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
­RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
­Target Organic Halide (TOX) analysis

At the completion of assessment and sampling activities, EPA secured or sealed all drums sampled and
demarcated areas of known buried drums with orange fencing and/or marked areas with caution tape.

On February 22, 2018, EPA received the final sampling report and validated data from the November 2017
sampling event.  EPA conducted a review of the data which reported that the contents from seven of the ten
drums samples failed TCLP analysis. Six of the ten samples failed TCLP analysis for Trichoroethene (TCE),
with one of those samples also reported as failing TCLP for Tetrachloroethylene (PCE).  The 6 samples that
failed the TCE TCLP analysis included reported levels from 0.88 mg/L to 2,800,000 mg/L.  The RCRA
regulatory level for TCE is 0.5 mg/L.  The seventh sample failed TCLP analysis for chromium.  That sample
was reported at 29.3 mg/L and the regulatory level for chromium TCLP is 5.0 mg/L.

The contents from one of the drums samples, and the sample of the surrounding soil reported levels of
PCBs exceeding the TSCA regulatory levels.  The sample results from the drum contents and surrounding
soil were 340 mg/kg (drum liquid) and 1,500 mg/kg (soil). Other hazardous constituents were also reported
in the analytical report, but not above the RCRA regulatory levels.  Additional hazardous constituents
reported include but not limited to; toluene, xylene, ethylbenzene, and nickel.

Following the receipt and review of the analytical data from the November 2017 sampling event, EPA
prepared an Action Memorandum to request an increase in funding to continue actions at the Site.  The
Action Memorandum was approved on April 9, 2018.

2. Current Activities

2.1 Operations Section

July 9 ­13, 2018

During this period ERRS continued drum recovery work along the lower­lying northwestern area just outside
of the former drum disposal area.  Recovery work in this area addressed drums that were within or just
above the level of groundwater.  Work progressed east towards the northwest corner of the elevated former
disposal area.  The frequency of drums observed and recovered began to decrease moving east toward the
elevated former disposal area.  Approximately 190 drums/carcasses were recovered with 26 of those drums
being pumped or overpacked and relocated to the drum staging pad.  Approximately 25 cubic yards of drum
carcasses were processed and staged pending sampling, analysis, and off­site disposal.  Approximately 20
cubic yards of waste from drums and impacted soil was recovered and staged for future sampling and
disposal.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 16 – 20, 2018

During this period ERRS continued drum recovery in the lower­lying northwestern area just outside of the
former drum disposal area.  Activities then moved east along the northern perimeter of the former disposal
area where the frequency of buried drums began to decrease.  Once the northern­most sidewall was
observed free of drums or drum waste, three test trenches were excavated from south to north, spaced
approximately 20­30 feet apart, with no signs of drums or drum waste observed in those trenches. 
Following the three test trenching activities in the north and northwest section of the former drum disposal
area, these areas were determined to be completed.  During activities in these areas, the top 3­5 feet of soil
was observed to be free of drums or drum waste.  The unimpacted overburden was stripped off and
stockpiled for backfilling activities following the completion of drum recovery activities.

Approximately 60 drums/carcasses were recovered with 28 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 20 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 43 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal.

Analytical results were received from PCB samples collected from 3 soil/waste stockpiles and shipped
during the week of July 2, 2018.  PCB results were reported at 970 ppm for the primary soil pile (SP03) and
220 ppm / 9.3 ppm from two small satellite stockpiles SP01 and SP02.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 23 – 27, 2018

During this period ERRS continued recovery activities into the elevated areas, the northwest portion of the
former drum disposal area.  On July 23, 2018 ERRS began investigating and removing overburden material
within the western portion of the drum disposal area. During completion of this work, approximately 250
cubic yards of sewage sludge material was encountered, sampled and staged separately pending further
evaluation.  From the northwest area activities progressed south along the western edge of the former
disposal area where the frequency of buried drums increased significantly.  An approximate area measuring
30ft x 90ft was excavated and completed along the western portion of the Site.

On July 23, 2018 ERRS submitted four composite samples for waste characterization. Samples included
composites from the carcass pile, soil stockpile, oil/water and potential sewage sludge waste streams.

Approximately 705 drums/carcasses were recovered with 20 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 170 cubic yards of waste from drums and impacted
soil was recovered and staged for future disposal.  Due to the potential for wet weather throughout the week,
most of the week’s activities focused on recovery work with recovered drums being stockpiled for future
processing.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 30 – August 3, 2018

During this period ERRS worked to process drums/carcasses recovered during the previous week.  Upon
completion of drum/carcass processing, ERRS worked on drum recovery from the southwest and south­
central portions of the former drum disposal area.  Several test trenches were also excavated in the
southeast portion of the former drum disposal area.  These test trenches did not show any signs of drums
or drum wastes.  Open trenches were photographed and backfilled for future use as waste and/or carcass
staging areas.

Approximately 273 drums/carcasses were recovered with 14 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 100 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 60 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal. 

Some analytical results from waste and carcass samples collected on July 23, 2018 were received.  The
analytical data reported potential septic waste as solid waste (non­RCRA, non­TSCA) however low levels of
PCBs were reported in this material.  As this waste is not associated with materials from drums, EPA
notified NYSDEC regarding the results and this waste will be incorporated into the NYSDEC Remedial
Investigation and future remedy.  Sample results from the waste/soil pile (SP03) and initial carcass pile
(carcass pile 01) were reported as having PCBs in excess of 500 ppm.  SP03 reported PCBs at 730 ppm
and carcass pile 01 reported PCBs at 3,100 ppm.  SP03 also failed RCRA TCLP for trichloroethylene
making it a RCRA and TSCA waste.

On July 31, 2018, during drum recovery activities, a section of blue colored soil was observed at depths of
4­8 feet bgs along the southwestern to south­central boundary of the former drum disposal area.  This soil
was not related to drum disposal or recovery however EPA collected a sample to run for PCB analysis.  This
decision was made because previous data on similar looking material was reported to have elevated levels
of PCBs.  The previous samples of this material were collected by NYSDEC in 2015 and EPA during the
November 2017 drum sampling activities.  The results from this sample reported PCBs at 1,400 ppm.  EPA
collected GPS data on the area and will provide back to NYSDEC along with analytical results. 
Approximately 60 cu yds of this material was removed during test trenching activities and while investigating
areas along the southwestern boundary of the former drum disposal area.  This material was stockpiled and
secured.  EPA is currently in discussions with NYSDEC on how best to address this material.

On August 2, 2018 ERRS collected and shipped representative samples from soil pile 4 (SP04), soil pile 6
(SP06), carcass pile 02, and a composite sample from 7 drums containing an oily waste.  Results are
pending as of the date of this report.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

As of August 3, 2018, EPA has recovered and staged the following estimated volumes of waste materials

·       141 drums pumped or overpacked and moved to drum staging pad

·       1,383 total drums/drum carcasses

·       330 cubic yards of drum waste and impacted soil

·       177 cubic yards of empty, crushed drum carcasses

2.1.2 Enforcement Activities

EPA continues working with the NYSDEC on possible enforcement actions related to this Site.

On July 18, 2018, one drum was recovered which contained partial label information.  The label contained
the name of a chemical manufacturing company.  The drum and label information was photographed and
passed on to the EPA enforcement team.

On July 18, 2018, two NY State License plates were recovered in the northwestern section of the former
drum area, one commercial and one trailer.  Registration dates on the plates were observed to be 1972 and
1974.  The two plates were decontaminated and placed in a sealed bag, labeled, and secured. 
Photographs were provided to the EPA enforcement team.

During the week of July 23, 2018, twelve drums, with some label information, were recovered from the
western portion of the former drum disposal area.  From those twelve drums seven different company names
were recorded.  Drums were photographed and information provided the EPA enforcement team.

During the week of July 30, 2018 four drums were recovered with partial label information with three separate
company names.  Two of those companies had been identified on previously recovered drums. Drums were
photographed and information provided the EPA enforcement team.

2.2 Planning Section

2.2.1 Planned Activities

­ Continue with excavation and recovery of buried drums
­ Sampling and characterization of waste and repackage for off­site disposal
­ Off­site disposal of recovered wastes
­ Backfilling and grading of completed areas

2.2.2 Issues

None to report

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to the ERRS Contractor for $100,000.

On April 9, 2018 an Action Memorandum was approved which confirmed the initial verbal authorization for
emergency action, authorized a project ceiling increase, authorized a change in scope, and a 12­month
exemption.  The April 9, 2018 Action Memorandum increased the project ceiling from $150,000 to
$1,950,000, of which $1,350,000 is for mitigation contracting.

On May 3, 2018, the EPA OSC added an additional $60,000 to the RST Site task assignment.  This
addition increased RST funding to $110,000 for Site work.

On July 31, 2018, the EPA OSC added an additional $90,000 to the RST Site task assignment.  This
increases RST Funding to $200,000 for Site work.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,350,000.00 $359,000.00 $991,000.00 73.41%

RST 3 ­ Removal Support Team
Contractor

$200,000.00 $121,000.00 $79,000.00 39.50%

Intramural Costs

Total Site Costs $1,550,000.00 $480,000.00 $1,070,000.00 69.03%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.  NYSDEC has maintained an on­site
presence throughout his reporting period.

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

NYSDEC 1

NYSDEC Contractor 1

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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Reporting Period: July 9 – August 3, 2018 

1. Introduction

1.1 Background

Site Number: A27T Contract Number: EP­S2­15­01

D.O. Number: 0047 Action Memo Date: 4/9/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID: NYD980648067

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former non­hazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, non­hazardous waste landfill approximately 113 acres in size which is
overgrown and partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non­
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a non­hazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude ­76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented VOCs and PCBs to be present.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113­acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site with the support of EPA’s Emergency and Rapid
Response Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST) to conduct
its initial investigation of the buried drums.  On November 7­8, 2017, EPA excavated five former NYSDEC
test pit areas which resulted in access to and the sampling of 10 buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a hap­hazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

­Target Compound List (TCL) for VOCs
­TCL semi­volatile organic compounds (SVOCs)
­Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
­PCBs, Pesticides, and Herbicides
­Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
­RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
­Target Organic Halide (TOX) analysis

At the completion of assessment and sampling activities, EPA secured or sealed all drums sampled and
demarcated areas of known buried drums with orange fencing and/or marked areas with caution tape.

On February 22, 2018, EPA received the final sampling report and validated data from the November 2017
sampling event.  EPA conducted a review of the data which reported that the contents from seven of the ten
drums samples failed TCLP analysis. Six of the ten samples failed TCLP analysis for Trichoroethene (TCE),
with one of those samples also reported as failing TCLP for Tetrachloroethylene (PCE).  The 6 samples that
failed the TCE TCLP analysis included reported levels from 0.88 mg/L to 2,800,000 mg/L.  The RCRA
regulatory level for TCE is 0.5 mg/L.  The seventh sample failed TCLP analysis for chromium.  That sample
was reported at 29.3 mg/L and the regulatory level for chromium TCLP is 5.0 mg/L.

The contents from one of the drums samples, and the sample of the surrounding soil reported levels of
PCBs exceeding the TSCA regulatory levels.  The sample results from the drum contents and surrounding
soil were 340 mg/kg (drum liquid) and 1,500 mg/kg (soil). Other hazardous constituents were also reported
in the analytical report, but not above the RCRA regulatory levels.  Additional hazardous constituents
reported include but not limited to; toluene, xylene, ethylbenzene, and nickel.

Following the receipt and review of the analytical data from the November 2017 sampling event, EPA
prepared an Action Memorandum to request an increase in funding to continue actions at the Site.  The
Action Memorandum was approved on April 9, 2018.

2. Current Activities

2.1 Operations Section

July 9 ­13, 2018

During this period ERRS continued drum recovery work along the lower­lying northwestern area just outside
of the former drum disposal area.  Recovery work in this area addressed drums that were within or just
above the level of groundwater.  Work progressed east towards the northwest corner of the elevated former
disposal area.  The frequency of drums observed and recovered began to decrease moving east toward the
elevated former disposal area.  Approximately 190 drums/carcasses were recovered with 26 of those drums
being pumped or overpacked and relocated to the drum staging pad.  Approximately 25 cubic yards of drum
carcasses were processed and staged pending sampling, analysis, and off­site disposal.  Approximately 20
cubic yards of waste from drums and impacted soil was recovered and staged for future sampling and
disposal.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 16 – 20, 2018

During this period ERRS continued drum recovery in the lower­lying northwestern area just outside of the
former drum disposal area.  Activities then moved east along the northern perimeter of the former disposal
area where the frequency of buried drums began to decrease.  Once the northern­most sidewall was
observed free of drums or drum waste, three test trenches were excavated from south to north, spaced
approximately 20­30 feet apart, with no signs of drums or drum waste observed in those trenches. 
Following the three test trenching activities in the north and northwest section of the former drum disposal
area, these areas were determined to be completed.  During activities in these areas, the top 3­5 feet of soil
was observed to be free of drums or drum waste.  The unimpacted overburden was stripped off and
stockpiled for backfilling activities following the completion of drum recovery activities.

Approximately 60 drums/carcasses were recovered with 28 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 20 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 43 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal.

Analytical results were received from PCB samples collected from 3 soil/waste stockpiles and shipped
during the week of July 2, 2018.  PCB results were reported at 970 ppm for the primary soil pile (SP03) and
220 ppm / 9.3 ppm from two small satellite stockpiles SP01 and SP02.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 23 – 27, 2018

During this period ERRS continued recovery activities into the elevated areas, the northwest portion of the
former drum disposal area.  On July 23, 2018 ERRS began investigating and removing overburden material
within the western portion of the drum disposal area. During completion of this work, approximately 250
cubic yards of sewage sludge material was encountered, sampled and staged separately pending further
evaluation.  From the northwest area activities progressed south along the western edge of the former
disposal area where the frequency of buried drums increased significantly.  An approximate area measuring
30ft x 90ft was excavated and completed along the western portion of the Site.

On July 23, 2018 ERRS submitted four composite samples for waste characterization. Samples included
composites from the carcass pile, soil stockpile, oil/water and potential sewage sludge waste streams.

Approximately 705 drums/carcasses were recovered with 20 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 170 cubic yards of waste from drums and impacted
soil was recovered and staged for future disposal.  Due to the potential for wet weather throughout the week,
most of the week’s activities focused on recovery work with recovered drums being stockpiled for future
processing.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 30 – August 3, 2018

During this period ERRS worked to process drums/carcasses recovered during the previous week.  Upon
completion of drum/carcass processing, ERRS worked on drum recovery from the southwest and south­
central portions of the former drum disposal area.  Several test trenches were also excavated in the
southeast portion of the former drum disposal area.  These test trenches did not show any signs of drums
or drum wastes.  Open trenches were photographed and backfilled for future use as waste and/or carcass
staging areas.

Approximately 273 drums/carcasses were recovered with 14 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 100 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 60 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal. 

Some analytical results from waste and carcass samples collected on July 23, 2018 were received.  The
analytical data reported potential septic waste as solid waste (non­RCRA, non­TSCA) however low levels of
PCBs were reported in this material.  As this waste is not associated with materials from drums, EPA
notified NYSDEC regarding the results and this waste will be incorporated into the NYSDEC Remedial
Investigation and future remedy.  Sample results from the waste/soil pile (SP03) and initial carcass pile
(carcass pile 01) were reported as having PCBs in excess of 500 ppm.  SP03 reported PCBs at 730 ppm
and carcass pile 01 reported PCBs at 3,100 ppm.  SP03 also failed RCRA TCLP for trichloroethylene
making it a RCRA and TSCA waste.

On July 31, 2018, during drum recovery activities, a section of blue colored soil was observed at depths of
4­8 feet bgs along the southwestern to south­central boundary of the former drum disposal area.  This soil
was not related to drum disposal or recovery however EPA collected a sample to run for PCB analysis.  This
decision was made because previous data on similar looking material was reported to have elevated levels
of PCBs.  The previous samples of this material were collected by NYSDEC in 2015 and EPA during the
November 2017 drum sampling activities.  The results from this sample reported PCBs at 1,400 ppm.  EPA
collected GPS data on the area and will provide back to NYSDEC along with analytical results. 
Approximately 60 cu yds of this material was removed during test trenching activities and while investigating
areas along the southwestern boundary of the former drum disposal area.  This material was stockpiled and
secured.  EPA is currently in discussions with NYSDEC on how best to address this material.

On August 2, 2018 ERRS collected and shipped representative samples from soil pile 4 (SP04), soil pile 6
(SP06), carcass pile 02, and a composite sample from 7 drums containing an oily waste.  Results are
pending as of the date of this report.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

As of August 3, 2018, EPA has recovered and staged the following estimated volumes of waste materials

·       141 drums pumped or overpacked and moved to drum staging pad

·       1,383 total drums/drum carcasses

·       330 cubic yards of drum waste and impacted soil

·       177 cubic yards of empty, crushed drum carcasses

2.1.2 Enforcement Activities

EPA continues working with the NYSDEC on possible enforcement actions related to this Site.

On July 18, 2018, one drum was recovered which contained partial label information.  The label contained
the name of a chemical manufacturing company.  The drum and label information was photographed and
passed on to the EPA enforcement team.

On July 18, 2018, two NY State License plates were recovered in the northwestern section of the former
drum area, one commercial and one trailer.  Registration dates on the plates were observed to be 1972 and
1974.  The two plates were decontaminated and placed in a sealed bag, labeled, and secured. 
Photographs were provided to the EPA enforcement team.

During the week of July 23, 2018, twelve drums, with some label information, were recovered from the
western portion of the former drum disposal area.  From those twelve drums seven different company names
were recorded.  Drums were photographed and information provided the EPA enforcement team.

During the week of July 30, 2018 four drums were recovered with partial label information with three separate
company names.  Two of those companies had been identified on previously recovered drums. Drums were
photographed and information provided the EPA enforcement team.

2.2 Planning Section

2.2.1 Planned Activities

­ Continue with excavation and recovery of buried drums
­ Sampling and characterization of waste and repackage for off­site disposal
­ Off­site disposal of recovered wastes
­ Backfilling and grading of completed areas

2.2.2 Issues

None to report

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to the ERRS Contractor for $100,000.

On April 9, 2018 an Action Memorandum was approved which confirmed the initial verbal authorization for
emergency action, authorized a project ceiling increase, authorized a change in scope, and a 12­month
exemption.  The April 9, 2018 Action Memorandum increased the project ceiling from $150,000 to
$1,950,000, of which $1,350,000 is for mitigation contracting.

On May 3, 2018, the EPA OSC added an additional $60,000 to the RST Site task assignment.  This
addition increased RST funding to $110,000 for Site work.

On July 31, 2018, the EPA OSC added an additional $90,000 to the RST Site task assignment.  This
increases RST Funding to $200,000 for Site work.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,350,000.00 $359,000.00 $991,000.00 73.41%

RST 3 ­ Removal Support Team
Contractor

$200,000.00 $121,000.00 $79,000.00 39.50%

Intramural Costs

Total Site Costs $1,550,000.00 $480,000.00 $1,070,000.00 69.03%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.  NYSDEC has maintained an on­site
presence throughout his reporting period.

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

NYSDEC 1

NYSDEC Contractor 1

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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1. Introduction

1.1 Background

Site Number: A27T Contract Number: EP­S2­15­01

D.O. Number: 0047 Action Memo Date: 4/9/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID: NYD980648067

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former non­hazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, non­hazardous waste landfill approximately 113 acres in size which is
overgrown and partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non­
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a non­hazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude ­76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented VOCs and PCBs to be present.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113­acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site with the support of EPA’s Emergency and Rapid
Response Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST) to conduct
its initial investigation of the buried drums.  On November 7­8, 2017, EPA excavated five former NYSDEC
test pit areas which resulted in access to and the sampling of 10 buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a hap­hazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

­Target Compound List (TCL) for VOCs
­TCL semi­volatile organic compounds (SVOCs)
­Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
­PCBs, Pesticides, and Herbicides
­Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
­RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
­Target Organic Halide (TOX) analysis

At the completion of assessment and sampling activities, EPA secured or sealed all drums sampled and
demarcated areas of known buried drums with orange fencing and/or marked areas with caution tape.

On February 22, 2018, EPA received the final sampling report and validated data from the November 2017
sampling event.  EPA conducted a review of the data which reported that the contents from seven of the ten
drums samples failed TCLP analysis. Six of the ten samples failed TCLP analysis for Trichoroethene (TCE),
with one of those samples also reported as failing TCLP for Tetrachloroethylene (PCE).  The 6 samples that
failed the TCE TCLP analysis included reported levels from 0.88 mg/L to 2,800,000 mg/L.  The RCRA
regulatory level for TCE is 0.5 mg/L.  The seventh sample failed TCLP analysis for chromium.  That sample
was reported at 29.3 mg/L and the regulatory level for chromium TCLP is 5.0 mg/L.

The contents from one of the drums samples, and the sample of the surrounding soil reported levels of
PCBs exceeding the TSCA regulatory levels.  The sample results from the drum contents and surrounding
soil were 340 mg/kg (drum liquid) and 1,500 mg/kg (soil). Other hazardous constituents were also reported
in the analytical report, but not above the RCRA regulatory levels.  Additional hazardous constituents
reported include but not limited to; toluene, xylene, ethylbenzene, and nickel.

Following the receipt and review of the analytical data from the November 2017 sampling event, EPA
prepared an Action Memorandum to request an increase in funding to continue actions at the Site.  The
Action Memorandum was approved on April 9, 2018.

2. Current Activities

2.1 Operations Section

July 9 ­13, 2018

During this period ERRS continued drum recovery work along the lower­lying northwestern area just outside
of the former drum disposal area.  Recovery work in this area addressed drums that were within or just
above the level of groundwater.  Work progressed east towards the northwest corner of the elevated former
disposal area.  The frequency of drums observed and recovered began to decrease moving east toward the
elevated former disposal area.  Approximately 190 drums/carcasses were recovered with 26 of those drums
being pumped or overpacked and relocated to the drum staging pad.  Approximately 25 cubic yards of drum
carcasses were processed and staged pending sampling, analysis, and off­site disposal.  Approximately 20
cubic yards of waste from drums and impacted soil was recovered and staged for future sampling and
disposal.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 16 – 20, 2018

During this period ERRS continued drum recovery in the lower­lying northwestern area just outside of the
former drum disposal area.  Activities then moved east along the northern perimeter of the former disposal
area where the frequency of buried drums began to decrease.  Once the northern­most sidewall was
observed free of drums or drum waste, three test trenches were excavated from south to north, spaced
approximately 20­30 feet apart, with no signs of drums or drum waste observed in those trenches. 
Following the three test trenching activities in the north and northwest section of the former drum disposal
area, these areas were determined to be completed.  During activities in these areas, the top 3­5 feet of soil
was observed to be free of drums or drum waste.  The unimpacted overburden was stripped off and
stockpiled for backfilling activities following the completion of drum recovery activities.

Approximately 60 drums/carcasses were recovered with 28 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 20 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 43 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal.

Analytical results were received from PCB samples collected from 3 soil/waste stockpiles and shipped
during the week of July 2, 2018.  PCB results were reported at 970 ppm for the primary soil pile (SP03) and
220 ppm / 9.3 ppm from two small satellite stockpiles SP01 and SP02.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 23 – 27, 2018

During this period ERRS continued recovery activities into the elevated areas, the northwest portion of the
former drum disposal area.  On July 23, 2018 ERRS began investigating and removing overburden material
within the western portion of the drum disposal area. During completion of this work, approximately 250
cubic yards of sewage sludge material was encountered, sampled and staged separately pending further
evaluation.  From the northwest area activities progressed south along the western edge of the former
disposal area where the frequency of buried drums increased significantly.  An approximate area measuring
30ft x 90ft was excavated and completed along the western portion of the Site.

On July 23, 2018 ERRS submitted four composite samples for waste characterization. Samples included
composites from the carcass pile, soil stockpile, oil/water and potential sewage sludge waste streams.

Approximately 705 drums/carcasses were recovered with 20 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 170 cubic yards of waste from drums and impacted
soil was recovered and staged for future disposal.  Due to the potential for wet weather throughout the week,
most of the week’s activities focused on recovery work with recovered drums being stockpiled for future
processing.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

July 30 – August 3, 2018

During this period ERRS worked to process drums/carcasses recovered during the previous week.  Upon
completion of drum/carcass processing, ERRS worked on drum recovery from the southwest and south­
central portions of the former drum disposal area.  Several test trenches were also excavated in the
southeast portion of the former drum disposal area.  These test trenches did not show any signs of drums
or drum wastes.  Open trenches were photographed and backfilled for future use as waste and/or carcass
staging areas.

Approximately 273 drums/carcasses were recovered with 14 of those drums being pumped or overpacked
and relocated to the drum staging pad.  Approximately 100 cubic yards of drum carcasses were processed
and staged pending sampling, analysis, and off­site disposal.  Approximately 60 cubic yards of waste from
drums and impacted soil was recovered and staged for future disposal. 

Some analytical results from waste and carcass samples collected on July 23, 2018 were received.  The
analytical data reported potential septic waste as solid waste (non­RCRA, non­TSCA) however low levels of
PCBs were reported in this material.  As this waste is not associated with materials from drums, EPA
notified NYSDEC regarding the results and this waste will be incorporated into the NYSDEC Remedial
Investigation and future remedy.  Sample results from the waste/soil pile (SP03) and initial carcass pile
(carcass pile 01) were reported as having PCBs in excess of 500 ppm.  SP03 reported PCBs at 730 ppm
and carcass pile 01 reported PCBs at 3,100 ppm.  SP03 also failed RCRA TCLP for trichloroethylene
making it a RCRA and TSCA waste.

On July 31, 2018, during drum recovery activities, a section of blue colored soil was observed at depths of
4­8 feet bgs along the southwestern to south­central boundary of the former drum disposal area.  This soil
was not related to drum disposal or recovery however EPA collected a sample to run for PCB analysis.  This
decision was made because previous data on similar looking material was reported to have elevated levels
of PCBs.  The previous samples of this material were collected by NYSDEC in 2015 and EPA during the
November 2017 drum sampling activities.  The results from this sample reported PCBs at 1,400 ppm.  EPA
collected GPS data on the area and will provide back to NYSDEC along with analytical results. 
Approximately 60 cu yds of this material was removed during test trenching activities and while investigating
areas along the southwestern boundary of the former drum disposal area.  This material was stockpiled and
secured.  EPA is currently in discussions with NYSDEC on how best to address this material.

On August 2, 2018 ERRS collected and shipped representative samples from soil pile 4 (SP04), soil pile 6
(SP06), carcass pile 02, and a composite sample from 7 drums containing an oily waste.  Results are
pending as of the date of this report.

RST conducted work zone and perimeter monitoring.  No elevated levels were detected at perimeter air
monitoring locations.  Work zone monitoring recorded some slightly elevated levels of VOCs and monitoring
of some drum contents also reported elevated levels of VOCs using a PID monitor. Although monitoring is
conducted in the work zone, regardless of monitoring levels, personnel worked in Level B PPE.

As of August 3, 2018, EPA has recovered and staged the following estimated volumes of waste materials

·       141 drums pumped or overpacked and moved to drum staging pad

·       1,383 total drums/drum carcasses

·       330 cubic yards of drum waste and impacted soil

·       177 cubic yards of empty, crushed drum carcasses

2.1.2 Enforcement Activities

EPA continues working with the NYSDEC on possible enforcement actions related to this Site.

On July 18, 2018, one drum was recovered which contained partial label information.  The label contained
the name of a chemical manufacturing company.  The drum and label information was photographed and
passed on to the EPA enforcement team.

On July 18, 2018, two NY State License plates were recovered in the northwestern section of the former
drum area, one commercial and one trailer.  Registration dates on the plates were observed to be 1972 and
1974.  The two plates were decontaminated and placed in a sealed bag, labeled, and secured. 
Photographs were provided to the EPA enforcement team.

During the week of July 23, 2018, twelve drums, with some label information, were recovered from the
western portion of the former drum disposal area.  From those twelve drums seven different company names
were recorded.  Drums were photographed and information provided the EPA enforcement team.

During the week of July 30, 2018 four drums were recovered with partial label information with three separate
company names.  Two of those companies had been identified on previously recovered drums. Drums were
photographed and information provided the EPA enforcement team.

2.2 Planning Section

2.2.1 Planned Activities

­ Continue with excavation and recovery of buried drums
­ Sampling and characterization of waste and repackage for off­site disposal
­ Off­site disposal of recovered wastes
­ Backfilling and grading of completed areas

2.2.2 Issues

None to report

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to the ERRS Contractor for $100,000.

On April 9, 2018 an Action Memorandum was approved which confirmed the initial verbal authorization for
emergency action, authorized a project ceiling increase, authorized a change in scope, and a 12­month
exemption.  The April 9, 2018 Action Memorandum increased the project ceiling from $150,000 to
$1,950,000, of which $1,350,000 is for mitigation contracting.

On May 3, 2018, the EPA OSC added an additional $60,000 to the RST Site task assignment.  This
addition increased RST funding to $110,000 for Site work.

On July 31, 2018, the EPA OSC added an additional $90,000 to the RST Site task assignment.  This
increases RST Funding to $200,000 for Site work.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,350,000.00 $359,000.00 $991,000.00 73.41%

RST 3 ­ Removal Support Team
Contractor

$200,000.00 $121,000.00 $79,000.00 39.50%

Intramural Costs

Total Site Costs $1,550,000.00 $480,000.00 $1,070,000.00 69.03%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.  NYSDEC has maintained an on­site
presence throughout his reporting period.

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

NYSDEC 1

NYSDEC Contractor 1

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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